
State of California Department of Transportation Page 1
10/20/18 Statement of Ongoing Contracts as of 10/30/18

03District

03-BUT-191-6.8/8.6

03-COL-20-32.9/39.3

03-ED-49-11.3/11.7

03-ED-49-24.0/0

03-ED-50-18.5/0

03-ED-50-22.3/66.5

Fed Aid

20.20

201130

HA21

20.20

201130

Pgm Code

BUTTE COUNTY NEAR PARADISE FROM 1.9

MILES NORTH OF CLEAR CREEK BRIDGE TO

AIRPORT ROAD.

IN COLUSA COUNTY IN AND NEAR  COLUSA

FROM CYNTHIA DRIVE TO  NIAGARA AVENUE

AND FROM 0.3 MILES WEST OF

STEIDLMAYER ROAD TO SACRAMEN

IN EL DORADO COUNTY ON ROUTE 49 FROM

0.1 MILES SOUTH OF MISSOURI FLAT ROAD

TO DIAMOND MEADOW COURT  DIR'S

EMERGENCY L.B.

EL DORADO COUNTY NEAR COLOMA FROM 0.1

MILE EAST OF MARSHALL ROAD TO 0.3

MILE EAST OF LOTUS ROAD, AT  SOUTH

FORK AMERICAN RIVER BR 

IN EL DORADO, NEVADA, AND PLACER

COUNTIES AT VARIOUS LOCATIONS

IN EL DORADO COUNTY NEAR CAMINO FROM

BRAEBURN LANE  TO ECHO SUMMIT  DIR'S

EMERGENCY L.B.

Description 

REALIGN CURVES, WIDEN SHOULDERS

RHMA OVERLAY

REPLACE DAMAGED CULVERTS

REPLACE BRIDGE 25-0021

BRIDGE DECK REHABILITATION

FELL & DISPOSE THE DEAD, DYING &

HAZARD TR

Type Of Work

KNIFE RIVER CONSTRUCTION

KNIFE RIVER CONSTRUCTION

A.TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

M.C.M. CONSTRUCTION, INC.

GOLDEN STATE BRIDGE, INC.

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

Contractor

CHICO  CA 95928

CHICO  CA 95928

SACRAMENTO, CA  95853

NORTH HIGHLANDS  CA 95660

BENICIA  CA 945101195

PLACERVILLE, CA 95667

(530)891-6555

(530)891-6555

 

(916)334-1221

(925)372-8000

(530)676-0825

SOLANO, MATT

STEINER, BRIAN

KOKER, JUANAH

HAMM, JEFFREY

HARLINE, JOE

KOKER, JUANAH

Resident
Engineer

(530)218-4810

(530)218-3679

(916)416-7612

(916)508-3716

(530)682-6224

(530)218-4803

 $18,082,000

 $1,750,219

 $595,000

 $17,363,147

 $3,749,509

 $3,285,000

Bid + CCOs

 $17,128,470

 $1,659,094

 $508,165

 $17,362,725

 $2,715,725

 $1,752,850

Comp To  date

 $239,258

 $0

 $0

 $0

 $0

 $0

This Month

02/14/17

04/04/18

08/30/17

12/12/16

04/05/18

06/30/16

Awarded

02/27/17

04/25/18

11/06/17

01/10/17

04/25/18

10/14/16

Approved

01/04/19

09/11/18

04/09/18

09/28/18

01/29/19

09/30/18

Est Comp

 74%

 100%

 100%

 100%

 41%

 0%

%Time

 99%

 100%

 85%

 100%

 69%

 53%

% Work 

 

COMPLETED

COMPLETED

COMPLETED

 

 

Message

03-3F7604

03-0G7404

03-3H7604

03-0F3104

03-0G8704

03-1H6904

Contract 

ACHS-STP1-(100) 

ACNH-P020-(178)E

  

ACST-P049-(69 )

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1764 SKYWAY

1764 SKYWAY

P.O. BOX 13557

6413 32ND STREET

3701 MALLARD DRIVE

2585 COLD SPRINGS ROAD

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

11323 SANDERS DRIVE

1016W, STE.50,

N.MARKET STREET

33 DEPOT ST

3065 BLAIRS LANE

CHICO, CA 95928

CHICO, CA 95928

RANCHO CORDOVA, CA 95742

SACRAMENTO, CA 95834

COLFAX, CA 95713

PLACERVILLE, CA 95667

Accepted

09/25/18

09/28/18

10/15/18

Location
Storm Water
Plan
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10/20/18 Statement of Ongoing Contracts as of 10/30/18

03District

03-ED-50-28.8/39.6

03-ED-50-39.5/48.7

03-ED-50-75.4/77.3

03-ED-50-/0

03-ED-89-13.5/14.5

03-ED-89-16.0/16.8

Fed Aid

HA42

HA42

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN EL DORADO COUNTY AT POLLOCK PINES

FROM SAWMILL ROAD  UNDERCROSSING TO

SOUTH FORK AMERICAN RIVER BRIDGE

FROM 0.2 MILES WEST OF ICE HOUSE ROAD

TO 0.015 MILES WEST OF DIVISION

HIGHWAY ROAD

NORTH JUNCTION ROUTE 89 TO TROUT

CREEK BRIDGE

REPLACE WASHED OUT CULVERTS AND HMA

LINED DITCHES, REPAIR THE UNDERMINED

ROADWAY EROSION CONTROL ON SLOPES,

SAWCUTTING PAVEMENT, S

IN EL DORADO COUNTY ON ROUTE 89 FROM

0.3 MILES NORTH OF SPRING TRACT CREEK

ROAD TO 0.3 MILES SOUTH OF CASCADE

ROAD  DIR'S EMERGENC

EL DORADO COUNTY ON ROUTE 89 FROM 0.2

MILESOUTH OF BAYVIEW CAMPGROUND/VISTA

PT TO 0.3 MILES SOUTH OF EAGLE FALLS

CAMPGROUND DIR'S 

Description 

RHMA OVERLAY

INSTALL SANDTRAPS AND PULLOUTS

WATER QUALITY IMPROVEMENTS

REPLACE CULVERTS, LINE DITCH,

EROSION

REPAIR FIRE DAMAGE AND MITIGATE

SLOPE EROS

INSTALL SOLDIER PILE WALL AND

BARRIER SLAB

Type Of Work

LAMON CONSTRUCTION

MARTIN BROTHERS CONSTRUCTION

SECURITY PAVING COMPANY, INC.

DOUG VEERKAMP, GENERAL

ENGINEERING

DON GARCIA EXCAVATING AND

PAVING, INC.

STEWART ENGINEERING, INC.

Contractor

YUBA CITY  CA 95991

SACRAMENTO CA 95826

SYLMAR  CA 91342

PLACERVILLE, CA 95667

S. LAKE TAHOE, CA 96158

REDDING, CA 96099

(530)671-1370

(916)381-0911

(818)362-9200

 

 

 

KOKER, JUANAH

MONTPLAISIR, JARET

ALTERTON, NATHAN

MONTPLAISIR, JARET

ALTERTON, NATHAN

Resident
Engineer

(916)416-7612

 

(530)682-5837

(530)957-1110

(530)682-5837

(530)957-1110

 $5,549,926

 $1,832,594

 $27,125,704

 $985,000

 $1,355,000

 $4,405,000

Bid + CCOs

 $4,814,773

 $0

 $17,909,123

 $528,057

 $456,626

 $2,294,611

Comp To  date

 $1,046,070

 $0

 $1,228,726

 $0

 $0

 $0

This Month

03/19/18

08/10/18

01/23/17

04/07/18

10/25/16

06/14/17

Awarded

04/03/18

09/14/18

02/14/17

04/13/18

02/02/17

07/20/17

Approved

11/08/18

04/11/19

10/01/18

01/03/17

10/20/18

Est Comp

 83%

 0%

 61%

 0%

 100%

 0%

%Time

 85%

 0%

 66%

 54%

 34%

 52%

% Work 

 

 

SUSPENDED

 

 

 

Message

03-0G7504

03-2F1304

03-3C3804

03-4H3404

03-2H4404

03-3H3604

Contract 

  

ACNH-P050-(146)E

ACNH-P050-(39 )

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

871 VON GELDERN WAY

8801 FOLSOM BLVD SUITE 260

13170 TELFAIR AVE

2585 COLD SPRINGS ROAD

P.O. BOX 7176

P.O. BOX 990010

11323 SANDERS DRIVE

2489 LAKE TAHOE BLVD.

STE 6

2489 LAKE TAHOE BLVD

10960 WEST RIVER

STREET, SUITE 101A

2489 LAKE TAHOE BLVD,

STE 6

RANCHO CORDOVA, CA 95742

SOUTH LAKE TAHOE, CA

96150

SOUTH LAKE TAHOE, CA

96150

TRUCKEE, CA 96161

SOUTH LAKE TAHOE, CA

96150

Accepted

Location
Storm Water
Plan
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10/20/18 Statement of Ongoing Contracts as of 10/30/18

03District

03-ED-193-10.1/10.1

03-GLE-162-37.6/54

03-GLE-162-45.1/45.1

03-GLE-162-82.0/81.6

03-NEV-20-17.4/25.8

03-NEV-20-159.0/0

Fed Aid

20.20

201130

20.20

201130

Pgm Code

IN EL DORADO COUNTY, NEAR GEORGETOWN,

ABOUT 0.6 MILE WEST OF  GRAYBAR MINE

ROAD  DIR'S EMERGENCY F.A.

IN GLENN COUNTY ABOUT 10 MILES WEST

OF ELK CREEK FROM COUNTY ROAD 307 TO

2.8 MILES WEST OF COUNTY ROAD 302

IN BUTTE AND GLENN COUNTIES AT

VARIOUS LOCATIONS

IN GLENN COUNTY NEAR BUTTE CITY AT

THE SACRAMENTO RIVER OVERFLOW AND AT

CAMPBELL SLOUGH BRIDGE.

IN NEVADA COUNTY NEAR CHICAGO PARK AT

VARIOUS LOCATIONS FROM 0.1 MILE EAST

OF PLACER COUNTY LINE TO 0.1 MILE

WEST OF MOUNT OLIVE R

CALTRANS' NEVADA CITY MAINTENANCE

STATION, 10057 GOLD FLAT ROAD NEVADA

CITY, CA 95959 DIR'S EMERGENCY L.B.

Description 

REPAIR EB SHOULDER AND SLOPE BELOW

COLD PLANE AC PAVEMENT & RHMA-G

REMOVE AC; PLACE POLYESTER CONCRETE

PAINT TWO BRIDGES

CULVERT REPLACEMENT

POTABLE WATER SUPPLY LINE

REPLACEMENT

Type Of Work

DOUG VEERKAMP GENERAL ENG. INC

LAMON CONSTRUCTION

T.P.A CONSTRUCTION,INC.

F.D. THOMAS, INC

CCFG CONSTRUCTION

KOCH & KOCH, INC.

Contractor

PLACERVILLE, CA 95667

YUBA CITY  CA 95991

ROCKLIN  CA 95765

CENTRAL POINT  OR 97502

SONORA  CA 95370

PENN VALLEY, CA 95946

 

(530)671-1370

(916)919-1624

(541)664-3010

(209)743-4911

 

NANUGONDA, VEERA

GRANDY, DWAYNE

GRANDY, DWAYNE

GRANDY, DWAYNE

CROSBY, TIM

FALLBECK, CHRISTOPHER

Resident
Engineer

(530)621-0986

(530)713-7814

(530)713-7814

(530)713-7814

(530)320-6460

(530)682-7746

 $370,000

 $4,454,705

 $273,330

 $800,900

 $491,419

 $285,000

Bid + CCOs

 $181,787

 $4,281,696

 $216,222

 $21,593

 $350,821

 $110,941

Comp To  date

 $0

 $0

 $168,470

 $21,593

 $0

 $110,941

This Month

05/13/11

03/12/18

03/13/18

03/22/18

05/10/18

08/06/18

Awarded

11/03/11

04/03/18

04/03/18

04/16/18

06/07/18

10/02/18

Approved

06/23/11

09/28/18

10/31/18

01/22/19

09/27/18

11/08/18

Est Comp

 67%

 100%

 43%

 13%

 89%

 69%

%Time

 100%

 96%

 79%

 3%

 79%

 39%

% Work 

 

 

 

 

 

 

Message

03-2F7204

03-0G7604

03-0G8604

03-0G6204

03-0G8304

03-1G5704

Contract 

STP-    -(   )

ACST-P162-(039)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2585 COLD SPRINGS ROAD

871 VON GELDERN WAY

2406 CLUBHOUSE DRIVE

217 BATEMAN DRIVE

393 MORNING STAR DR

P.O. BOX 909

3065 BLAIRS LANE

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

138 NEW MOHAWK RD,

STE. A

138 NEW MOHAWK ROAD,

STE B

PLACERVILLE, CA 95667

CHICO, CA 95928

CHICO, CA 95928

CHICO, CA 95928

NEVADA CITY, CA 95959

NEVADA CITY, CA 95959

Accepted

10/26/18

Location
Storm Water
Plan
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10/20/18 Statement of Ongoing Contracts as of 10/30/18

03District

03-NEV-80-18.3/19.3

03-NEV-80-19.0/19.4

03-NEV-80-23.5/28

03-NEV-80-/0

03-NEV-80-/0

03-PLA-28-/6

Fed Aid

20.80

120000

20.20

201130

Pgm Code

NEAR TRUCKEE FROM POLARIS

UNDERCROSSING TO DONNER PASS

INSPECTION FACILITY

IN NEVADA COUNTY IN TRUCKEE AT THE

DONNER PASS INSPECTION FACILITY AND

AT FLORISTON AT THE FLORISTON SAND

AND SALT HOUSES

IN NEVADA COUNTY ON ROUTE 80  FROM

HINTON ROAD UC TO  TRUCKEE RIVER

BRIDGE  DIR'S EMERGENCY F.A.

IN PLACER, NEVADA, AND SIERRA

COUNTIES FROM 0.2 MILE EAST OF ROUTE

80/174 SEPARATION TO NEVADA STATE

LINE

IN NEVADA COUNTY AT VARIOUS LOCATIONS

SEVERE PAVEMENT DAMAGE FOLLOWING

STORMS. SUBGRADE/SUBBASE WAS

SATURATED WHICH ACCELERATED AND

CAUSED PAVEMENT FAILURE. SEVERE RUTT

Description 

CONSTRUCTION 8" WATER SUPPLY LINE

REPLACE SANDHOUSE

GROOVE EXISTING CONCRETE PAVEMENT

6" AND 8" METHYL METHACRYLATE

REPLACE POLYESTER CONCRETE OVERLAY

DAMAGED SECTIONS OF ROADWAY

Type Of Work

CCFG CONSTRUCTION

P N P CONSTRUCTION INC

ACME CONCRETE PAVING INC. DBA

ACPI

SPECIALIZED PAVEMENT MARKING,

INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

SONORA  CA 95370

APPLEGATE, CA 95703

SPOKANE, WA 99202

TUALATIN  OR 97062

IRVINE  CA 92606

SPARKS, NV 89432

(209)743-4911

(530)885-9360

 

(503)885-0420

(949)252-0441

 

CROSBY, TIM

CROSBY, TIM

WARD, DONALD

ZINK, PHIL

CROSBY,TIM

ERICKSEN, BOB

Resident
Engineer

(530)320-6460

(530)320-6460

(916)801-3478

(530)346-7996

(530)320-6460

(916)416-2808

 $428,810

 $3,375,682

 $1,385,000

 $10,998,418

 $5,486,386

 $285,000

Bid + CCOs

 $432,185

 $2,151,425

 $724,582

 $8,708,372

 $5,176,830

 $168,426

Comp To  date

 $0

 $0

 $0

 $0

 $1,969,156

 $0

This Month

09/28/17

02/12/18

10/28/16

04/20/18

06/07/18

05/09/18

Awarded

10/27/17

03/20/18

02/23/17

05/16/18

06/28/18

06/22/18

Approved

09/10/18

12/26/18

12/22/16

09/24/18

11/09/18

07/30/18

Est Comp

 94%

 53%

 100%

 97%

 78%

 0%

%Time

 99%

 64%

 52%

 79%

 91%

 59%

% Work 

SUSPENDED

 

OVER RUN

 

 

 

Message

03-1H2604

03-3F9204

03-2H4704

03-1G1904

03-0G9504

03-4H4204

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

393 MORNING STAR DR

100 CROTHER ROAD

4124 E. BROADWAY AVENUE

11095 SW INDUSTRIAL WAY STE A

16351 CONSTRUCTION CIRCLE WES

1900 GLENDALE AVENUE

10183 TRUCKEE AIRPORT

ROAD

10960 WEST RIVER ST.,

STE 101A

10960 WEST RIVER

STREET, SUITE 101A

33 DEPOT STREET

10183 TRUCKEE AIRPORT

RD

3065 BLAIRS LANE

TRUCKEE, CA 96161

TRUCKEE, CA 96161

TRUCKEE, CA95610

COLFAX, CA 95713

TRUCKEE, CA 96161

PLACERVILLE, CA 95667

Accepted

Location
Storm Water
Plan
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10/20/18 Statement of Ongoing Contracts as of 10/30/18

03District

03-PLA-49-/0

03-PLA-49-/0

03-PLA-50-/0

03-PLA-65-5.0/6.6

03-PLA-65-23.6/23.8

03-PLA-80-22.0/33

Fed Aid

20.20

201130

HA42

Pgm Code

IN PLACER, NEVADA, AND YUBA COUNTIES

AT VARIOUS LOCATIONS ALONG ROUTES 49

AND 174

IN PLACER, NEVADA, AND EL DORADO

COUNTIES AT VARIOUS LOCATIONS ALONG

ROUTES 28, 89 AND 267

IN EL DORADO AND PLACER COUNTIES AT

VARIOUS LOCATIONS

IN AND NEAR ROSEVILLE AND ROCKLIN,

FROM ROUTE 80 TO GALLERIA

BOULEVARD/STANDFORD RANCH ROAD.

IN PLACER COUNTY ON ROUTE 65  FROM

BEAR RIVER BR. (#19-13) TO 0.2 MILE

SOUTH OF BEAR RIVER BR.  DIR'S

EMERGENCY F.A.

IN AND NEAR COLFAX FROM 0.3 MILE

SOUTH OF WEIMAR OVERHEAD TO 0.3  MILE

SOUTH OF ILLINOISTOWN OVERCROSSING

Description 

TREE REMOVAL.

TREE REMOVAL

REPLACE CRASH CUSHIONS

PROVIDE AN AUXILIARY LANE FOR WB

REPAIR ERODED EMBANKMENT & DAMAGED

PAVEMEN

INSTALL CULVERT LINERS

Type Of Work

THE PROFESSIONAL TREE CARE CO.

THE PROFESSIONAL TREE CARE CO.

DIRT AND AGGREGATE

INTERCHANGE, INC.

FLATIRON WEST INC

ROBERT J. FRANK CONSTRUCTION,

INC.

SAK CONSTRUCTION LLC

Contractor

BERKELEY  CA 94710

BERKELEY  CA 94710

FAIRVIEW  OR 97024

BENICIA  CA 94510

REDDING, CA 96003

ROCKLIN CA 95765

(510)549-3954

(510)549-3954

(503)661-5093

(707)742-6000

 

(916)644-1413

FALLBECK, CHRIS

MONTPLAISIR, JARET

PHILLIPS, JODY

JOHNSON, JEFF

OULAD-DAOUD, BRAHIM

ZINK, PHIL

Resident
Engineer

(530)682-7746

(530)682-5837

(916)799-7951

(530)632-6714

(916)624-2851

(530)346-7996

 $1,512,035

 $1,290,565

 $622,000

 $34,586,541

 $525,000

 $1,148,884

Bid + CCOs

 $118,750

 $36,500

 $604,950

 $17,691,448

 $57,932

 $863,143

Comp To  date

 $118,750

 $36,500

 $0

 $2,118,289

 $0

 $0

This Month

08/03/18

08/03/18

05/25/18

02/14/18

10/16/17

04/18/18

Awarded

08/31/18

08/31/18

06/19/18

03/05/18

01/12/18

05/18/18

Approved

12/13/18

01/29/19

09/21/18

04/03/19

11/18/17

10/12/18

Est Comp

 38%

 24%

 100%

 47%

 0%

 72%

%Time

 8%

 3%

 100%

 51%

 11%

 77%

% Work 

 

 

COMPLETED

 

 

 

Message

03-2H6604

03-2H6504

03-0H8604

03-0H26U4

03-3H9404

03-3E0504

Contract 

  

  

CSTG-000C-(475)E

ACNH-P065-(108)E

  

ACIM-0803-(244)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2828 8TH STREET

2828 8TH STREET

20905 NE SANDY BLVD.

2100 GOODYEAR RD

2806 TARMAC ROAD

4253 DULUTH AVE

138 NEW MOHAWK RD.,

SUITE B

10183 TRUCKEE AIRPORT

RD, #202

3065 BLAIRS LANE

2520 WARREN DRIVE,

SUITE A

2520 WARREN DRIVE,

SUITE A

PO BOX 1807

NEVADA CITY, CA 95959

TRUCKEE, CA 96161

PLACERVILLE, CA 95667

ROCKLIN, CA 95677

ROCKLIN, CA 95677

COLFAX, CA 95713

Accepted

10/15/18

Location
Storm Water
Plan
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10/20/18 Statement of Ongoing Contracts as of 10/30/18

03District

03-PLA-80-35.1/38

03-PLA-80-41.4/0

03-PLA-80-50.7/50.8

03-PLA-80-54.7/54.7

03-PLA-80-211.0/41.5

03-PLA-80-/0

Fed Aid

HB4N

HB33

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN PLACER COUNTY NEAR COLFAX FROM

LONG RAVINE UP TO 0.4 MILES EAST OF

MAGRA ROAD OVERCROSSING

IN PLACER COUNTY NEAR GOLD RUN

IN PLACER COUNTY ON ROUTE  80 AT THE

WHITMORE MAINTENANCE STATION WB-LT

DIR'S EMERGENCY L.B.

IN PLACER COUNTY  NEAR EMIGRANT GAP

AT  PUTTS LAKE UNDERCROSSING DIR'S

EMERGNECY F.A.

IN PLACER COUNTY ON ROUTE 80, 0.1MILE

WESTOF WB OFF TO BELL ROAD AND PLACER

COUNTY ON ROUTE 80, 0.1 MILE E. OF EB

ON FROM GOLDIR'S

IN YOLO, SACRAMENTO AND PLACER

COUNTIES ON ROUTE 80 FROM SOLANO

COUNTY LINE TO 0.2 MILE EAST OF RTE

80/174 SEPARATION & IN YOLO CN

Description 

WIDENING EASTBOUND ROADWAY

ROADSIDE REST AREA RESTORATION

REPLACE FAILED 72" CMP CULVERT

REPLACE CROSS CULVERT

REPLACE A FAILED CULVERT

6" AND 8" THERMOPLASTIC

Type Of Work

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

LORANG BROTHERS CONSTRUCTION,

INC.

LORANG BROTHERS CONSTRUCTION,

INC.

HANSEN BROS. ENTERPRISES

STERNDAHL ENTERPRISES INC.

Contractor

ROSEVILLE  CA 95661

ROSEVILLE  CA 95661

COLFAX, CA 95713

COLFAX, CA 95713

GRASS VALLEY, CA 95945

SUN VALLEY  CA 91352

(916)757-6400

(916)757-6400

 

(530)346-8150

 

(818)834-8199

CLARK, MARTIN

ZINK, PHIL

ZINK, PHIL

ZINK, PHIL

ZINK, PHIL

SCOTT, JEFF

Resident
Engineer

(916)799-4858

(530)682-7747

(530)628-7747

(530)628-7747

(530)346-7996

(916)847-4916

 $36,485,891

 $3,514,154

 $1,385,000

 $295,000

 $485,000

 $3,857,495

Bid + CCOs

 $31,510,015

 $2,341,621

 $0

 $152,995

 $246,520

 $3,816,389

Comp To  date

 $1,059,345

 $490,755

 $0

 $0

 $0

 $985,189

This Month

03/10/16

11/16/17

06/25/18

02/11/16

06/25/18

03/14/18

Awarded

04/05/16

11/30/17

09/17/18

04/20/16

09/10/18

04/11/18

Approved

11/07/18

11/07/18

12/30/18

03/01/16

10/15/18

11/02/18

Est Comp

 96%

 90%

 0%

 88%

 100%

 89%

%Time

 86%

 66%

 0%

 52%

 51%

 98%

% Work 

 

 

 

 

 

 

Message

03-1F4004

03-3F4804

03-4H4404

03-1H4904

03-4H4504

03-1G1304

Contract 

NHIM-D   -(   )0

ACIM-0804-(202)E

  

  

  

  

4194-    -()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

400 SUNRISE AVE.

400 SUNRISE AVE, SUITE 300

1175 SOUTH AUBURN STREET

1175 S. AUBURN STREET

P.O. BOX 1599

11861 BRANFORD ST.

33 DEPOT STREET, P.O.

BOX 1807

PO BOX 1807 33 DEPOT

ST

33 DEPOT STREET

33 DEPOT ST. P.O.

1807

33 DEPOT STREET

3855 N. FREEWAY BLVD.

#120

COLFAX, CA 95713

COLFAX, CA 95713

COLFAX, CA 95713

COLFAX, CA 95713

COLFAX, CA 95713

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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03District

03-PLA-80-/0

03-PLA-193-9.8/9.8

03-SAC-5-33.1/0

03-SAC-5-/0

03-SAC-5-/0

03-SAC-12-/.4

Fed Aid

20.20

201130

20.20

201130

HA42

Pgm Code

REPAIRS TO PAVEMENT, EMBANKMENTS,

DOWNDRAINS, ELECTRICAL CONDUIT, AC

DIKE, AND INSTALLATION OF CULVERT

LINER. TRAFFICCONTROL AND C

IN PLACER COUNTY ON ROUTE  193

APPROXIMATELY 0.06 MILES  EAST OF

TAYLOR ROAD  DIR'S EMERGENCY F.A.

NEAR SACRAMENTO AT 0.3 MILE NORTH OF

AIRPORT BOULEVARD OVERCROSSING (WIM

STATION)

IN SACRAMENTO, EL DORADO, NEVADA,

PLACER, YOLO AND SOLANO COUNTIES AT

VARIOUS LOCATIONS   IN

IN COLUSA, GLENN, SACRAMENTO, SUTTER

AND YOLO COUNTIES AT VARIOUS

LOCATIONS

IN SACRAMENTO AND SOLANO COUNTIES IN

AND NEAR RIO VISTA AT THE  SACRAMENTO

RIVER BRIDGE 23-0024

Description 

REPAIR ERODED EMBANKMENTS

REPLACE CULVERT

WEIGH IN MOTION REPAIRS AND

UPGRADE EXISTING CHANGEABLE MESSAGE

6" AND 8" THERMOPLASTIC

PAINT BRIDGE

Type Of Work

HANSEN BROTHERS ENTERPRISES

TEICHERT CONSTRUCTION, DBA A.

TEICHERT & SON, INC.

FBD VANGUARD CONSTRUCTION

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

PAVE-TECH INC.

CERTIFIED COATINGS COMPANY

Contractor

GRASS VALLEY, CA 95945

ROCKLIN, CA 95765

LIVERMORE  CA 94550

IRVINE  CA 92606

VISTA  CA 92081

FAIRFIELD  CA 94534

 

 

(925)245-1300

(949)252-0441

(760)727-8700

(707)639-4414

ZINK, PHIL

OULAD-DAOUD, BRAHIM

SCOTT, JEFF

STELLHORN, RANDY

DAYOUB, BASHAR

SCHNEIDER, JOLIE

Resident
Engineer

(530)682-7747

(916)624-2851

(916)847-4916

(530)330-2725

(916)801-9674

(510)377-4171

 $985,000

 $325,000

 $1,641,888

 $2,006,996

 $5,536,092

 $15,347,560

Bid + CCOs

 $462,684

 $229,573

 $279,574

 $1,964,878

 $4,341,312

 $7,113,828

Comp To  date

 $0

 $0

 $279,574

 $0

 $2,892,282

 $504,452

This Month

11/01/17

02/09/17

07/30/18

02/06/17

03/19/18

09/28/17

Awarded

02/09/18

05/05/17

08/31/18

02/27/17

04/09/18

10/27/17

Approved

05/29/18

03/20/17

12/24/18

09/04/18

10/24/18

07/06/20

Est Comp

 100%

 100%

 4%

 100%

 97%

 30%

%Time

 47%

 100%

 17%

 100%

 77%

 46%

% Work 

OVER RUN

 

 

COMPLETED

 

 

Message

03-4H0104

03-2H9704

03-4F4004

03-4F4404

03-1G1204

03-3F5704

Contract 

  

  

ACIM- 005-(350)E

ACNH-000C-(444)

  

ACNH-P012-(123)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 1599

4401 DULUTH AVE.

550 GREENVILLE ROAD

16351 CONSTRUCTION CIRCLE WES

2231 LA MIRADA DRIVE

2320 CORDELIA RD

33 DEPOT STREET

2520 WARREN DRIVE,

SUITE A

3855 N. FREEWAY BLVD.

#120

33 DEPOT ST.

2777 DEL MONTE

324 CAMPUS LANE,

SUITE T

COLFAX, CA 95713

ROCKLIN, CA 95677

SACRAMENTO, CA 95834

COLFAX, CA 95713

W. SACRAMENTO, CA 95691

FAIRFIELD, CA 94534

Accepted

09/28/18

Location
Storm Water
Plan
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03District

03-SAC-50-12.1/23.1

03-SAC-50-/23.1

03-SAC-50-/24.6

03-SAC-50-/0

03-SAC-50-/0

03-SAC-51-4.0/0

Fed Aid

20.20

201130

20.20

201130

Pgm Code

IN SACRAMENTO COUNTY FROM 0.6 MILES

EAST OF SUNRISE RD TO EL DORADO

COUNTY LINE.

IN SACRAMENTO COUNTY ON ROUTES 50 AND

51 AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY ON INTERSTATE 5

FROM NB OFF TO POCKET ROAD TO

RICHARDS BL UC 24-250RT AND ROUTE 50

FROM 0.1 MILE FROM ENDDIR'

IN PLACER AND SACRAMENTO COUNTIES AT

VARIOUS LOCATIONS

IN SACRAMENTO AND SUTTER COUNTIES AT

VARIOUS LOCATIONS

IN SACRAMENTO COUNTY  ON ROUTE 51 AT

POST MILE 4.0  DIR'S EMERGENEY F.A.

Description 

COLD PLANE AC PAVEMENT & RHMA

UPGRADE METAL BEAM GUARD RAIL

REMOVE AND REPLACE FAILED PCC SLABS

TO REMOVE AC; PREPARE, AND TREAT

6" AND 8" THERMOPLASTIC

BORE AND JACK A 36' REINFORCED

CONCRETE

Type Of Work

GRANITE CONSTRUCTION COMPANY

DREAMBUILDER CONSTRUCTION

CORP.

MYERS AND SONS CONSTRUCTION,LP

TURNKEY CONSTRUCTION SERVICES

INC

STERNDAHL ENTERPRISES INC.

PRESTON PIPELINES, INC.

Contractor

SACRAMENTO  CA 95827

PLACENTIA  CA 92870

SACRAMENTO, CA 95834

LINCOLN  CA 95648

SUN VALLEY  CA 91352

MILPITAS, CA 95035

(916)855-4400

(714)646-3697

 

(916)543-9992

(818)834-8199

(916)386-1500

WARD, DONALD

TRI, PRESTON

CHOY, WING

LIANG, JIE

SCOTT, JEFF

LEE, SUSHMA

Resident
Engineer

(916)801-3478

(916)416-5572

(530)682-6814

(916)416-5820

(916)847-4916

(916)718-8055

 $9,360,953

 $2,147,591

 $4,985,000

 $764,916

 $3,207,380

 $785,000

Bid + CCOs

 $7,311,764

 $1,642,681

 $1,105,543

 $590,279

 $3,048,575

 $309,478

Comp To  date

 $88,947

 $657,808

 $314,175

 $0

 $0

 $0

This Month

02/08/18

06/01/18

08/30/18

05/10/18

03/23/18

12/05/14

Awarded

02/22/18

06/25/18

10/05/18

06/14/18

04/17/18

02/20/15

Approved

10/22/18

11/08/18

11/16/18

11/20/18

09/24/18

01/22/15

Est Comp

 98%

 80%

 100%

 53%

 88%

 0%

%Time

 91%

 73%

 22%

 77%

 95%

 39%

% Work 

SUSPENDED

 

OVER RUN

 

COMPLETED

 

Message

03-0G7704

03-4F6104

03-4H7004

03-0G7904

03-1G1404

03-0H2504

Contract 

  

SNHG-X067-(079)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

4001 BRADSHAW ROAD

1324 LAWSON LANE

4600 NORTHGATE BLVD #100

1410 FLIGHTLINE DRIVE, SUITE

11861 BRANFORD ST.

133 BOTHELO AVE

11323 SANDERS DRIVE

1016W NORTH MARKET

BLVD

1016 N. MARKET BLVD.,

SUITE 50/60

1016 N.MARKET BLVD,

SUITE 60

3855 N. FREEWAY

BLVD., #120

3855 N. FREEWAY BLVD,

STE 120

RANCHO CORDOVA, CA 95742

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

Accepted

10/18/18

Location
Storm Water
Plan
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03District

03-SAC-80-/0

03-SAC-99-28.0/2.8

03-SAC-99-32.5/33.5

03-SAC-99-/0

03-SIE-49-45.1/45.2

03-SIE-999-/0

Fed Aid

20.20

201130

20.20

201130

Pgm Code

IN SACRAMENTO, SUTTER, AND YOLO

COUNTIES AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY  ON ROUTE 99 0.1

MILES NORTH OF NB ON FR WALNUT AVE.

DIR'S EMERGENCY F.A.

IN SACRAMENTO COUNTY IN SACRAMENTO

FROM I-5 CONNECTOR TO WEST ELKHORN

BLVD OC

IN SACRAMENTO COUNTY ON RT 51 AND 99

AT VARIOUS LOCATIONS

IN SIERRA COUNTY ON ROUTE 49

APPROXIMATELY 2.3 MILES SOUTH OF THE

49/89 JUNCTION DIR'S EMERGENCY F.A.

IN SIERRA COUNTY AT VARIOUS LOCATIONS

ALONG ROUTES 49 AND 89.

Description 

REHABILITATE BRIDGE DECKS

REMOVE AND REPLACE DAMAGED OVERHEAD

CONSTRUCT AUXILIARY LANE

INSTALL RAMP METERS

INSTALL SOLDIER PILEWALL, REPAIR

ROADWAY

TREE REMOVAL

Type Of Work

T.P.A CONSTRUCTION,INC.

CALIFORNIA ENGINEERING

CONTRACTORS, INC.

TEICHERT CONSTRUCTION

BAY CITIES PAVING & GRADING,

INC.

GRANITE CONSTRUCTION COMPANY

MOUNTAIN F ENTERPRISES, INC

Contractor

ROCKLIN  CA 95765

PLEASANTON, CA 94566

ROSEVILLE CA 95661

CONCORD  CA 94520

SPARKS, NV 89431

FOLSOM  CA 95630

(916)919-1624

 

(916)757-6400

(925)687-6666

 

(530)626-4127

WING CHOY

KALKAT, JASPAL

EISSA, HANI

LEE, SUSHMA

CROSBY, TIM

FALLBECK, CHRIS

Resident
Engineer

(530)682-6814

(916)204-6879

(916)416-7513

(916)718-8055

(530)320-6460

(530)682-7746

 $349,937

 $485,000

 $3,202,410

 $17,796,778

 $3,025,000

 $1,461,150

Bid + CCOs

 $372,943

 $0

 $1,240,405

 $9,477,682

 $501,585

 $57,500

Comp To  date

 $0

 $0

 $825,604

 $1,420,811

 $0

 $57,500

This Month

02/22/18

04/23/18

05/10/18

02/08/18

02/10/17

08/10/18

Awarded

03/29/18

06/12/18

06/07/18

03/05/18

07/17/17

09/12/18

Approved

09/14/18

11/30/18

12/18/18

12/05/18

10/10/17

01/14/19

Est Comp

 100%

 0%

 44%

 76%

 100%

 20%

%Time

 100%

 0%

 39%

 53%

 17%

 4%

% Work 

COMPLETED

 

 

 

 

 

Message

03-0G8804

03-4H3804

03-1H3804

03-0F3514

03-2H9904

03-2H6704

Contract 

  

  

  

ACNH-X067-(077)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2406 CLUBHOUSE DRIVE

20 HAPPY VALLEY ROAD

400 SUNRISE AVE STE 300

1450 CIVIC CT BLDG B #400

1900 GLENDALE AVE

1180 IRON POINT ROAD #350

1016 N MARK BLVD

SUITE 50/60

2777 DEL MONTE ST.

3855 N.FREEWAY BLVD,

#120

3855 N. FREEWAY BLVD,

STE 120

10960 WEST RIVER ST.

138 NEW MOHAWK ROAD,

SUITE B

SACRAMENTO CA 95834

WEST SACRAMENTO, CA

95691

SACRAMENTO, CA 95827

SACRAMENTO, CA 95834

TRUCKEE, CA 96161

NEVADA CITY, CA 95959

Accepted

09/25/18

Location
Storm Water
Plan
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03District

03-SUT-20-/4.2

03-VAR-12-/.4

03-VAR-89-1.8/16.3

03-VAR--/0

03-VAR--/0

03-VAR--/0

Fed Aid

20.20

201130

20.20

201130

20.20

201130

Pgm Code

NEAR SUTTER FROM COLUSA COUNTY LINE

TO THE SUTTER BYPASS BRIDGE 18-0005

IN SACRAMENTO COUNTY, NEAR RIO VISTA,

SACRAMENTO RIVER (RIO VISTA) BRIDGE;

BR. NO. 23-0024 DIR'S EMERGENCY F.A.

IN PLACER & EL DORADO COUNTIES ON

ROUTE 89FROM 0.23 MILES N. OF POLE

CREEK ROAD IN PLACER COUNTY TO PINE

STREET IN EL DORADO DIR'S

IN COLUSA, GLENN, SACRAMENTO, SUTTER

AND YUBA COUNTIES AT VARIOUS

LOCATIONS.

IN NEVADA COUNTY ON ROUTE 80 FROM THE

SODA SPRINGS OC TO PLACER COUNTY ON

ROUTE 80 AT THE KINGVALE UC.  DIR'S

EMERGENCY F.A.

INSTALL SIGNS AND SIGN PANELS ALONG

ROUTES 51, 80, 99, 160, 244 AT

VARIOUS LOCATIONS THROUGHOUT

SACRAMENTO AREA

Description 

RAC OVERLAY

REPAIR DAMAGED BRIDGE

REPLACE FAILED CULVERTS & OVERSIDE

DRAINS

REMOVE AC, PLACE METHACRYLATE &

REPLACE & REPAIR CULVERTS & REPAIR

SINKHOL

REPLACE SIGNS, SIGN LIGHTING

Type Of Work

KNIFE RIVER CONSTRUCTION

GOLDEN STATE BRIDGE, INC.

GRANITE CONSTRUCTION COMPANY

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

GRANITE CONSTRUCTION COMPANY

FBD VANGUARD CONSTRUCTION

Contractor

CHICO  CA 95928

BENICIA, CA 94510

SPARKS, NV 89431

TEMPE  AZ 85282

SPARKS, NV 89431

LIVERMORE  CA 94550

(530)891-6555

(925)372-8000

 

(602)437-1711

 

(925)245-1300

GRIFFITH, GARRETT

HAMM, JEFF

CROSBY, TIM

CHAMBERLIN, AARON

STELLHORN, RANDY

DAYOUB, BASHAR

Resident
Engineer

(530)682-3842

(916)508-3719

(530)320-6460

(916)996-0601

(530)330-2725

 

 $4,218,936

 $2,985,000

 $1,385,000

 $1,407,269

 $2,435,000

 $1,248,480

Bid + CCOs

 $3,206,510

 $1,018,856

 $0

 $1,098,104

 $1,593,003

 $1,210,603

Comp To  date

 $290,144

 $440,837

 $0

 $0

 $0

 $557,807

This Month

05/30/18

08/13/18

09/24/18

05/10/18

04/25/17

05/22/18

Awarded

06/19/18

08/30/18

10/09/18

05/29/18

08/04/17

06/14/18

Approved

10/25/18

01/30/20

12/11/18

01/10/19

06/20/18

11/01/18

Est Comp

 93%

 10%

 0%

 35%

 100%

 78%

%Time

 76%

 34%

 0%

 75%

 65%

 97%

% Work 

 

 

 

 

 

 

Message

03-0G1204

03-4H6904

03-4H7104

03-0G8004

03-3H2904

03-0H4904

Contract 

ACNH-P020-(182)E

  

  

  

  

ACST-X067-(078)E

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1764 SKYWAY

3701 MALLARD DRIVE

1900 GLENDALE AVENUE

1310 W. 23RD STREET

1900 GLENDALE AVE.

651 ENTERPRISE COURT

379 COLUSA AVENUE

2777 DEL MONTE STREET

10183 TRUCKEE AIRPORT

RD. SUITE 202

2060 3RD STREET

P.O. BOX 1807

2777 DEL MONTE STREET

YUBA CITY, CA 95991

WEST SACRAMENTO, CA

95691

TRUCKEE, CA 96161

OROVILLE, CA 95965

COLFAX, CA 95713

WEST SACRAMENTO, CA

95691

Accepted

Location
Storm Water
Plan
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03District

03-VAR--/0

03-VAR--/0

03-YOL-16-1.5/1.7

03-YOL-16-20.5/31.6

03-YOL-16-20.7/20.8

03-YOL-80-5.8/5.8

Fed Aid

20.20

201130

20.20

201130

HB1

20.20

201130

20.20

201130

Pgm Code

IMMEDIATE REPAIR OF THE CULVERTS WAS

NECESSARY TO AVOID CATASTROPHIC

FAILURE AND CLOSURE OF INTERSTATE 80.

MISSING SECTIONSOF CULV

IN SACRAMENTO AND YOLO COUNTIES AT

VARIOUS LOCATIONS

IN YOLO COUNTY ON ROUTE 16

APPROXIMATELY 1.2 MILES WEST OF  THE

COLUSA/YOLO COUNTY LINE DIR'S

EMERGENCY L. B.

IN YOLO COUNTY NEAR ESPARTO FROM 0.3

MILE WEST TO 0.4 MILE EAST OF COUNTY

ROAD 79 AND FROM 0.1 MILE EAST OF

PLAINFIELD STREET TO 0

IN YOLO COUNTY ON ROUTE 16

APPROXIMATELY 0.25 MILE WEST OF

COUNTY ROAD 79  DIR'S EMERGENCY F.A.

IN YOLO COUNTY ON  ROUTE 80 AT YOLO

CAUSEWAY  WEST (BRIDGE 22-44)  DIR'S

EMERGENCY L.B.

Description 

REPAIR CULVERTS AND EMBANKMENTS

INSTALL RAMP METERS

CONSTRUCT SOLDIER PILE WALL

SHOULDER WIDENING, CURVE

REMOVE AND REINSTALL EXISTING

CULVERT

REPLACE APPROACH SLAB & REPAIR

DRAINAGE

Type Of Work

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

GRANITE ROCK COMPANY

GOLDEN STATE BRIDGE, INC.

O.C. JONES & SONS, INC.

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

GOLDEN STATE BRIDGE, INC.

Contractor

SACRAMENTO, CA 95853

SAN JOSE  CA 95138

BENICIA, CA 94510

BERKELEY  CA 94710

SACRAMENTO, CA 95851

BENICIA, CA 94510

 

(408)574-1400

 

(510)526-3424

 

 

ZINK, PHIL

RANDHAWA, AMARJIT

YUSUFZAI, MOHAMMAD

TARIQ

TRI, PRESTON

LIANG, JIE

Resident
Engineer

(530)682-7747

 

(916)825-7628

(916)710-0286

(916)416-5572

(916)416-5820

 $2,135,000

 $3,961,391

 $8,595,000

 $15,683,703

 $295,000

 $1,985,000

Bid + CCOs

 $768,171

 $0

 $5,430,563

 $1,671,944

 $131,590

 $1,856,053

Comp To  date

 $0

 $0

 $0

 $1,315,357

 $0

 $0

This Month

12/18/17

08/31/18

03/17/17

06/19/18

01/11/17

06/20/17

Awarded

01/10/18

10/08/18

06/06/17

07/13/18

05/05/17

07/24/17

Approved

10/15/18

10/04/18

04/11/19

02/14/17

09/28/18

Est Comp

 44%

 0%

 100%

 18%

 0%

 100%

%Time

 36%

 0%

 63%

 11%

 45%

 94%

% Work 

 

 

 

 

 

 

Message

03-4H0904

03-1F2304

03-3H1504

03-0C4724

03-2H7704

03-3H3804

Contract 

  

ACIM- 080-(245)E

  

HSST-P016-(041)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 13557

5225 HELLYER AVENUE

3701 MALLARD DRIVE

1520 FOURTH STREET

P.O. BOX 15002

3701 MALLARD DR.

33 DEPOT ST

3951 PERFORMANCE

DRIVE, SUITE E

2777 DEL MONTE STREET

3951 PERFORMANCE DR.

SUITE E

1016 N. MARKET

BLVD.SUITE 50

COLFAX, CA 95713

SACRAMENTO, CA 95838

WEST SACRAMENTO, CA

95691

SACRAMENTO, CA 95838

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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03District

03-YOL-84-13.3/15.7

03-YOL-113-11.3/21.2

03-YOL-113-/15

03-YOL-128-3.6/3.7

03-YOL-275-13.0/13

03-YOL-999-/0

Fed Aid

20.20

201130

20.20

201130

Pgm Code

IN YOLO COUNTY ON ROUTE  84 AT LEVEE

ROAD (SOUTH) TO END OF ROUTE 84 DIR'S

EMERGENCY L.B.

IN YOLO COUNTY IN AND NEAR WOODLAND

FROM 0.1 MILE SOUTH OF ROUTE 5/113

SEPARATION OVERHEAD TO KNIGHTS

LANDING RIDGECUT BRIDGE

IN YOLO COUNTY IN WOODLAND ON MAIN

STREET FROM YOLO 113 TO  YOLO 5

IN YOLO COUNTY ON ROUTE  128

APPROXIMATELY 1.1 MILES EAST OF

COUNTY ROAD 86  DIR'S EMERGENCY F.A.

IN YOLO AND SACRAMENTO COUNTIES  IN

WEST SACRAMENTO AND SACRAMENTO AT

TOWER BRIDGE

IN YOLO COUNTY IN WEST SACRAMENTO ON

ROUTE 50 FROM 0.4 MILE WEST OF ROUTE

80/50 SEPARATION TO  SACRAMENTO RIVER

VIADUCT AND ON ROU

Description 

REPAIR SLIPOUTS

BONDED CONCRETE OVERLAY

MODIFY SIGNAL CONTROLLERS, INSTALL

REPAIR SLIPOUT

MECHANICAL AND ELECTRICAL UPGRADES

INDIVIDUAL SLAB REPLACEMENT (RSC)

Type Of Work

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

PTM GENERAL ENGINEERING

SERVICES, INC.

VINTAGE PAVING COMPANY, INC.

DMZ BUILDERS

FBD VANGUARD CONSTRUCTION

Contractor

SACRAMENTO, CA 95851

SACRAMENTO  CA 95827

RIVERSIDE  CA 92509

WINTERS, CA 95694

CONCORD  CA 94520

LIVERMORE  CA 94550

(916)757-6400

(916)855-4400

(951)710-1000

 

(925)826-5387

(925)245-1300

TRI, PRESTON

GRIFFITH, GARRETT

CHANDER, RAKESH

TRI, PRESTON

THURMAN, ANTHONY

LIANG, JIE

Resident
Engineer

(916)416-5572

(530)682-3842

(916)799-2649

(916)416-5572

(916)799-5518

(916)416-5820

 $1,210,000

 $11,750,118

 $438,834

 $283,773

 $5,782,800

 $3,028,000

Bid + CCOs

 $947,307

 $4,084,664

 $0

 $112,267

 $1,389,540

 $2,743,985

Comp To  date

 $0

 $2,559,203

 $0

 $0

 $1,219,805

 $0

This Month

09/29/16

06/07/18

03/13/18

01/10/17

05/24/18

03/29/17

Awarded

11/21/16

06/28/18

03/29/18

04/25/17

06/25/18

04/14/17

Approved

11/04/16

01/23/19

11/13/18

01/18/17

12/28/18

09/28/18

Est Comp

 100%

 31%

 0%

 100%

 28%

 92%

%Time

 78%

 35%

 0%

 100%

 24%

 88%

% Work 

 

 

SUSPENDED

OVER RUN

 

COMPLETED

Message

03-2H2604

03-0G9304

03-0H2704

03-2H7804

03-0G8104

03-0G7104

Contract 

  

  

SNHG-X113-(035)E

  

  

ACNH-X113-(034)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 15002

4001 BRADSHAW ROAD

5942 ACORN STREET

P.O. BOX 461

4070 NELSON AVE, STE. A

651 ENTERPRISE COURT

3951 PERFORMANCE DR.

SUITE E

379 COLUSA AVENUE

3855 N. FREEWAY BLVD,

STE. 120

3951 PERFORMANCE DR.

SUITE E

379 COLUSA AVE

3951 PERFORMANCE DR.,

STE. E

SACRAMENTO, CA 95838

YUBA CITY, CA 95991

SACRAMENTO, CA 95834

SACRAMENTO, CA 95838

YUBA CITY, CA 95991

SACRAMENTO, CA 95831

Accepted

10/16/18

Location
Storm Water
Plan
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03-YUB-20-1.2/1.3

03-YUB-20-1.6/3.4

03-YUB-20-20.1/21.6

03-YUB-20-/3.3

03-YUB-49-74.0/7.3

03-YUB-70-/0

Fed Aid

HB1

HB71

20.20

201130

20.20

201130

Pgm Code

IN YUBA COUNTY IN MARYSVILLE AT THE

DISTRICT OFFICE 703 B STREET.

IN YUBA COUNTY IN AND NEAR MARYSVILLE

FROM BUCHANAN STREET TO 0.1 MILE EAST

OF LEVEE ROAD.

IN YUBA AND NEVADA COUNTIES NEAR

SMARTSVILLE FROM 0.5 MILE WEST OF

MCGANNEY LANE TO MOONEY FLAT ROAD

IN AND NEAR MARYSVILLE, ON ROUTE 20

FROM SUTTER COUNTY LINE TO LEVEE

ROAD; ALSO ON ROUTE 70 FROM E STREET

BRIDGE TO 24 STREET

IN YUBA COUNTY ON ROUTE  49, 0.1 MILE

NORTH OF SLEIGHVILLE CIRCLE-RT.

DIR'S EMERGENCY F.A.

IN YUBA COUNTY ON ROUTE 70 FROM 0.04

MILESSOUTH OF 16-0041W TO 0.01 MILE

NORTH OF 16-0036W (POST MILE R7.3 TO

R9.3) DIR'S EMERGENC

Description 

IMPROVE EXISTING PARKING LOT AT

RHMA OVERLAY,DIKE,PCC ISLAND

CURVE REALIGNMENT AND SHOULDER

UPGRADE PEDESTRIAN INFRASTRUCTURE

REPAIR SLOPE DAMAGE

REPLACE PUMPS AT THREE PUMP PLANTS

Type Of Work

R&R HORN, INC.

KNIFE RIVER CONSTRUCTION

FLATIRON WEST INC

DREAMBUILDER CONSTRUCTION

CORP.

LORANG BROTHERS CONSTRUCTION,

INC.

NORDIC INDUSTRIES, INC.

Contractor

CHICO CA 95973

CHICO  CA 95928

BENICIA  CA 94510

PLACENTIA  CA 92870

COLFAX, CA 95713

OLIVEHURST, CA 95961

(530)342-8655

(530)891-6555

(707)742-6000

(714)646-3697

 

 

CHAMBERLIN, AARON

GRIFFITH, GARRETT

CHAMBERLIN, AARON

GRIFFITH, GARRETT

CATANIA, DAVID

GRIFFITH, GARRETT

Resident
Engineer

(916)996-0601

(530)682-3842

(916)996-0601

(530)682-3842

(530)265-9864

(530)682-3842

 $948,883

 $1,584,700

 $16,172,881

 $3,433,061

 $485,000

 $1,185,000

Bid + CCOs

 $939,707

 $1,081,414

 $5,363,227

 $1,504,319

 $0

 $452,297

Comp To  date

 $3,160

 $0

 $2,235,123

 $533,175

 $0

 $0

This Month

06/20/17

05/22/18

05/21/18

03/19/18

09/24/18

01/02/18

Awarded

07/20/17

06/19/18

06/19/18

04/03/18

10/15/18

01/31/18

Approved

06/25/19

10/05/18

03/30/19

12/04/18

12/12/18

12/03/18

Est Comp

 0%

 87%

 30%

 62%

 0%

 0%

%Time

 0%

 71%

 33%

 43%

 0%

 38%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

03-1H3504

03-1G0104

03-2F5904

03-2F0804

03-4H7304

03-4H1504

Contract 

  

ACNH-P020-(183)E

HSNH-P020-(179)E

ACNH-X115-(013)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

13504 SKYPARK INDUSTRIAL AVE

1764 SKYWAY

2100 GOODYEAR RD

1324 LAWSON LN

1175 SOUTH AUBURN STREET

1437 FURNEAUX ROAD

2707 NOTRE DAME BLVD.

379 COLUSA AVENUE

2060 3RD STREET

379 COLUSA AVENUE

138 NEW MOHAWK RD.

SUITE B

379 COLUSA AVE.

CHICO, CA 95928

YUBA CITY, CA 95991

OROVILLE, CA 95965

YUBA CITY, CA 95932

NEVADA CITY, CA 95959

YUBA CITY, CA 95991

Accepted

Location
Storm Water
Plan
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 $25,788,808 $223,749,771 $366,471,793

Fed Aid
Pgm Code

Description 
Type Of Work Contractor

Resident
Engineer

Bid + CCOs
Comp To  date

This Month

Awarded
Approved
Est Comp

%Time
% Work 

Message

Contract 

Totals: Work This Month: Completed to Date:Authorized Final Amt: 
Accepted

Location
Storm Water
Plan



03-3F7604

03-0G7404

03-3H7604

03-0F3104

03-0G8704

03-1H6904

03-2F1304

03-3C3804

03-0G7504

03-4H3404

03-2H4404

03-3H3604

03-2F7204

03-0G7604

03-0G8604

03-0G6204

03-1G5704

03-0G8304

03-1H2604

03-3F9204

03-2H4704

03-0G9504

Contract

03-BUT-191-6.8/8.6

03-COL-20-32.9/39.3

03-ED-49-11.3/11.7

03-ED-49-24.0/0

03-ED-50-18.5/0

03-ED-50-22.3/66.5

03-ED-50-39.5/48.7

03-ED-50-75.4/77.3

03-ED-50-28.8/39.6

03-ED-50-/0

03-ED-89-13.5/14.5

03-ED-89-16.0/16.8

03-ED-193-10.1/10.1

03-GLE-162-37.6/54

03-GLE-162-45.1/45.1

03-GLE-162-82.0/81.6

03-NEV-20-159.0/0

03-NEV-20-17.4/25.8

03-NEV-80-18.3/19.3

03-NEV-80-19.0/19.4

03-NEV-80-23.5/28

03-NEV-80-/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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03-1G1904

03-4H4204

03-2H6604

03-2H6504

03-0H8604

03-0H26U4

03-3H9404

03-3E0504

03-1F4004

03-3F4804

03-4H4404

03-1H4904

03-4H4504

03-1G1304

03-4H0104

03-2H9704

03-4F4004

03-4F4404

03-1G1204

03-3F5704

03-0G7704

03-4H7004

Contract

03-NEV-80-/0

03-PLA-28-/6

03-PLA-49-/0

03-PLA-49-/0

03-PLA-50-/0

03-PLA-65-5.0/6.6

03-PLA-65-23.6/23.8

03-PLA-80-22.0/33

03-PLA-80-35.1/38

03-PLA-80-41.4/0

03-PLA-80-50.7/50.8

03-PLA-80-54.7/54.7

03-PLA-80-211.0/41.5

03-PLA-80-/0

03-PLA-80-/0

03-PLA-193-9.8/9.8

03-SAC-5-33.1/0

03-SAC-5-/0

03-SAC-5-/0

03-SAC-12-/.4

03-SAC-50-12.1/23.1

03-SAC-50-/24.6

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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03-0G7904

03-1G1404

03-4F6104

03-0H2504

03-0G8804

03-4H3804

03-1H3804

03-0F3514

03-2H9904

03-2H6704

03-0G1204

03-4H6904

03-4H7104

03-0G8004

03-1F2304

03-4H0904

03-3H2904

03-0H4904

03-3H1504

03-0C4724

03-2H7704

03-3H3804

Contract

03-SAC-50-/0

03-SAC-50-/0

03-SAC-50-/23.1

03-SAC-51-4.0/0

03-SAC-80-/0

03-SAC-99-28.0/2.8

03-SAC-99-32.5/33.5

03-SAC-99-/0

03-SIE-49-45.1/45.2

03-SIE-999-/0

03-SUT-20-/4.2

03-VAR-12-/.4

03-VAR-89-1.8/16.3

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-YOL-16-1.5/1.7

03-YOL-16-20.5/31.6

03-YOL-16-20.7/20.8

03-YOL-80-5.8/5.8

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

Page
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03-2H2604

03-0G9304

03-0H2704

03-2H7804

03-0G8104

03-0G7104

03-1H3504

03-1G0104

03-2F5904

03-2F0804

03-4H7304

03-4H1504

Contract

03-YOL-84-13.3/15.7

03-YOL-113-11.3/21.2

03-YOL-113-/15

03-YOL-128-3.6/3.7

03-YOL-275-13.0/13

03-YOL-999-/0

03-YUB-20-1.2/1.3

03-YUB-20-1.6/3.4

03-YUB-20-20.1/21.6

03-YUB-20-/3.3

03-YUB-49-74.0/7.3

03-YUB-70-/0

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

Page
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Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $10,266,317

 $112,711,089

 $23,436,331

 $130,425,154

 Bid + CCO

 $3,484,338

 $64,352,281

 $23,036,811

 $74,955,053

 Work Comp

-I-

-F-

-S-

-SH-



03

District

 $28,922,679

Work Completed This Period

 Statement of Ongoing Contracts -Summary

03District

 $366,471,793  $223,749,771

Statement of Ongoing Contracts - Federal Aid

Federal Aid Category

 $89,632,901

 Bid + CCO

 $57,921,287

 Work Comp

District Total:

Work completed this Period:  $28,922,679


	03

